California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 03-226-554
Project Number: 03-226-554 Project Status: Completed Grant Manager: D Koo
Project Name: El Rio Sewer System Project Project on Schedule: Yes
Project Details
Watershed: Santa Clara River Project Phase-out the use of septic systems in East El Rio which is a

Description: major source of NPS pollution and groundwater contamination
in this farming area, and construct a lateral main sewer.
Implements a Regional Board prohibition on septic systems
use in the area.

Problem El Rio lies in the incorporated area of Ventura County.

Statement: Housing was initially constructed in the late 194Q s with Outcomes: The County of Ventura Public Works Agency intends to focus
no conventional WaSteVYater system in the area, disposal of on Watershed Protection Program (WPP). The WPP addresses
wastewater was by septic tank and back fields. These both surface and ground water quality. The goals of the
septic tanks were a source of nitrate pollution of local County of Ventura in constructing a conventional sewer
drinking water wells. Nitrate pollution has severe health system is to eliminate the sources of contaminants like nitrates
effects and is commonly found in sewage and wastes from and pathogens that is being introduced by septic discharges int
human or animals. the groundwater.

Contract

Execution Date: 5/15/06 End Date: 3/31/06

Contractor

ContractorType: Project Director Project Assistant

Contractor Name: Ventura County, Public Works Agency Name: Reddy Pakala Satya Karra

D :
Contractor Department Phone Number: (805) 584-4830 (805) 584-4884
Street Address: 7150 Walnut Canyon Road, P.O. Box 250
. Phone Extension:

Suite:

City: Moorpark Fax Number: 8055297542 8055297542

State: CA Zip:  93020- Email Address: reddy.pakala@mail.co satya.karra@mail.co

Funding and Invoices

Funding Source: Prop-13-II Fund Summary

. . 2
Project Amount: $2,500,000 Award Match
Match Al t: $625,000 .
atch Amoun Allocation  $2,500,000.00 $625,000.00
Used $2,426,942.61 $703,598.87
Balance $73,057.39 ($78,598.87)
Deliverables
Line Item Description Date Task
Completed
Due Receive
1.2 Progress Reports 7/10/04 Yes
1.5 Contract Summary Form 7/10/04 Yes
1.6 Subcontractor Documentation 8/16/04 Yes
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1.7 Expenditure/Invoice Projections 7/10/04 Yes
1.8 Project Survey Form 11/30/05 Yes
2.1 CEQA Documentation 6/10/04 Yes
2.2 Signed Permits 6/18/04 Yes
3.1 ‘Written Justification with Recoupment Schedule 6/10/04 Yes
32 Proof of Separate Bank Account 6/10/04 Yes
33 Bank Statements 1/10/05 Yes
4.1 PAEP 3/1/05 Yes
5.1 Landowner Notifications 7/20/04 11/18/05 Yes
9 Quarterly Updates 7/10/04 Yes
6.2 Copy of MAC Meeting Minutes 10/10/04 Yes
7.2 Draft 90% Design Plans and Specifications 5/17/04 Yes
73 Final 90% Design Plans and Specifications 6/18/04 Yes
8.2 Pre- and post- Construction Photo Documentation 10/10/05 Yes
8.3 "As Built" Drawings 10/31/05 Yes
8.4 Signed MOU with the City 10/31/05 Yes
8.5 Approved Policy for Connection and Abandonment of Septic Systems 10/31/05 Yes
9.2 Draft Project Report 11/30/05 Yes
9.3 Final Project Report 1/30/06 Yes
Events

Date: 6/28/06 Comments:

Type: Status report Final invoice received on 4/10/06 and was approved on 4/27/06. Janie Mitsuhashi processed the final

. invoice on 5/4/06. On 5/16/06, Janie Mitsuhashi sent the Notice of Contract Completion to the Project

Subject: Director and the contract is officially closed.

Status:
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